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ESTIMATE RUN 06/12/2007

ESTIMATE SUMMARY 17:02:01

CONTID: C15179B        ESTIMATE NO: 0005 PROG 2005

PCN: 15179B-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70/SH58, Ramp A, B, C, D, and E PERCENT TIME:

PROJECT NO: IM 0703-291                   

I70 / SH58, Ramp A, B, C, D, E

NAME OF ROAD: I70

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/31/2007 DATE TIME STARTED 02/07/2007

18450 E. 28TH AVENUE DATE LET 11/02/2006 DATE WORK BEGAN 02/07/2007

 DATE AWARDED 12/15/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/17/2007 DATE ACCEPTED

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 02/07/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 33,751,318.31 PARTICIPATING $ $ 981,791.04

AWARD PROJECT AMT: 25,711,000.00 NON-PARTICIPATING 189,303.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,732.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.77

TIME ALLOW:

ORIG TIME ALLOW:

650 CALENDAR DAYS

CALENDAR DAYS650

10.33%

30,264,221.34

1,171,094.94

1,171,094.94

1,148,362.29

$

$

$

$

3,155,199.07

331,897.90

3,487,096.97

0.00

3,487,096.97

-79,712.91

0.00

3,407,384.06

0.00

AMOUNT DUE 3,407,384.06 1,148,362.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,148,362.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

96.0
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0005 CLEARING AND GRUBBING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF TREE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-00010  
 

0020 REMOVAL OF PIPE 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-00035  
 

0025 REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

202-00037  
 

0030 REMOVAL OF CURB AND GUTTER 0.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-00203  
 

0035 REMOVAL OF CONCRETE CURB RAMP 0.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

202-00206  
 

0040 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00210  
 

0045 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00220  
 

0050 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

0055 REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

202-00250  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0060 REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00810  
 

0065 REMOVAL OF SIGN PANEL 0.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00821  
 

0070 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

202-00828  
 

0075 REMOVAL OF CONCRETE FOOTING 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00900  
 

0080 REMOVAL OF FENCE 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01000  
 

0085 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

202-01130  
 

0090 REMOVAL OF END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-01300  
 

0095 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04001  
 

0100 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04005  
 

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

203-00060  
 

0110 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01100  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0115 BLADING 0.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

0120 BACKHOE 0.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

203-01510  
 

0125 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

0130 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

0135 POTHOLING 0.000 0.000

HOUR 0.000 0.00

202.00000 0.000 0.00

203-01597  
 

0140 LABORER 0.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

203-02330  
 

0145 TOPSOIL 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
 

0150 EROSION LOG (18 INCH) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00003  
 

0155 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
 

0160 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0165 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0170 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

208-00070  
 

0175 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

0180 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

0185 TIME-RELEASED WATER PRODUCT 0.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

209-00200  
 

0190 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00810  
 

0195 RESET SIGN PANEL 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00815  
 

0200 RESET TRAFFIC SIGNAL HEAD 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00831  
 

0205 RESET FIRE PREEMPTION UNIT AND TIMER 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

210-00866  
 

0210 ADJUST STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

210-04000  
 

0215 MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-04015  
 

0220 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04050  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0225 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006  
 

0230 SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

0235 MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00003  
 

0240 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0245 SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

0250 LANDSCAPE MAINTENANCE 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

214-00000  
 

0255 DECIDUOUS TREE (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

0260 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-00350  
 

0265 EVERGREEN TREE (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

214-00450  
 

0270 SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
 

0275 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

134.00000 0.000 0.00

217-00020  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0280 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
 

0285 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

101.00000 0.000 0.00

403-00720  
 

0290 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

0295 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33841  
 

0300 CONCRETE PAVEMENT (11 INCH) 0.000 0.000

SY  0.000 0.00

53.50000 0.000 0.00

412-01100  
 

0305 CONCRETE PAVEMENT (12 INCH) 0.000 0.000

SY  0.000 0.00

53.50000 0.000 0.00

412-01200  
 

0310 DRILLED CAISSON (18 INCH) 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

503-00018  
 

0315 DRILLED CAISSON (36 INCH) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

0320 DRILLED CAISSON (42 INCH) 0.000 0.000

LF  0.000 0.00

182.00000 0.000 0.00

503-00042  
 

0325 DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

207.00000 0.000 0.00

503-00048  
 

0330 DRILLED CAISSON (54 INCH) 0.000 0.000

LF  0.000 0.00

265.00000 0.000 0.00

503-00054  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0335 RIPRAP (6 INCH) 0.000 0.000

CY  0.000 0.00

178.00000 0.000 0.00

506-00206  
 

0340 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00209  
 

0345 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00000  
 

0350 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

603-01125  
 

0355 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

603-01155  
 

0360 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01185  
 

0365 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01245  
 

0370 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

603-01485  
 

0375 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

185.00000 0.000 0.00

603-01605  
 

0380 36 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000 0.000

LF  0.000 0.00

500.00000 0.000 0.00

603-03360  
 

0385 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05018  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0390 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

603-05024  
 

0395 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

603-05036  
 

0400 48 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

603-05048  
 

0405 INLET TYPE C (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-00305  
 

0410 INLET TYPE C (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-00310  
 

0415 OUTLET STRUCTURE 0.000 0.000

EACH 0.000 0.00

4,700.00000 0.000 0.00

604-20000  
 

0420 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-26005  
 

0425 VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

604-26010  
 

0430 VANE GRATE INLET (DOUBLE) (15 FOOT) 0.000 0.000

EACH 0.000 0.00

6,900.00000 0.000 0.00

604-26015  
 

0435 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

604-30005  
 

0440 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,040.00000 0.000 0.00

604-30010  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0445 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

604-30020  
 

0450 MANHOLE BOX BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

8,900.00000 0.000 0.00

604-31005  
 

0455 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

0460 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

0465 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

0470 END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

606-01340  
 

0475 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0480 TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

606-01380  
 

0485 END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0490 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

0495 FENCE (ANIMAL PROTECTION) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-56001  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0500 20 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

607-60220  
 

0505 CONCRETE CURB RAMP 0.000 0.000

SY  0.000 0.00

116.00000 0.000 0.00

608-00010  
 

0510 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-21020  
 

0515 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

0520 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00002  
 

0525 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

0530 REFLECTOR STRIP (6 INCH) 0.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-01060  
 

0535 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-00201  
 

0540 3 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

8.20000 0.000 0.00

613-00300  
 

0545 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
 

0550 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01200  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0555 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

0560 PULL BOX (SPECIAL) 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-07000  
 

0565 WIRING 0.000 0.000

L S 0.000 0.00

78,000.00000 0.000 0.00

613-10000  
 

0570 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 0.000 0.000

EACH 0.000 0.00

27,000.00000 0.000 0.00

613-35100  
 

0575 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

613-35120  
 

0580 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

613-45048  
 

0585 LOWERING DEVICE 0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

613-50000  
 

0590 PORTABLE POWER UNIT 0.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

0595 LIGHTING CONTROL CENTER 0.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
 

0600 SECONDARY SERVICE PEDESTAL 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-50150  
 

0605 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-70150  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01
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NO.

ITEM
NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0610 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000

EACH 0.000 0.00

505.00000 0.000 0.00

613-70250  
 

0615 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
 

0620 SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

0625 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0630 SIGN PANEL (CLASS III) 0.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
 

0635 SIGN PANEL (CLASS II) (INSTALL ONLY) 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

614-00027  
 

0640 STEEL SIGN POST (U-2) 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-00200  
 

0645 STEEL SIGN POST (S 3X5.7) 0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

614-00357  
 

0650 STEEL SIGN POST (S 4X7.7) 0.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-00477  
 

0655 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

0660 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000 0.000

EACH 0.000 0.00

221.00000 0.000 0.00

614-01588  
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THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0665 BUTTERFLY STRUCTURE 0.000 0.000

EACH 0.000 0.00

34,200.00000 0.000 0.00

614-30110  
 

0670 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

32,400.00000 0.000 0.00

614-32400  
 

0675 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

68,000.00000 0.000 0.00

614-42400  
 

0680 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

614-70150  
 

0685 TRAFFIC SIGNAL FACE (12-12-12) 0.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

614-70336  
 

0690 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000 0.000

EACH 0.000 0.00

1,320.00000 0.000 0.00

614-70560  
 

0695 PEDESTRIAN PUSH BUTTON 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-72860  
 

0700 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
 

0705 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-81020  
 

0710 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000 0.000

EACH 0.000 0.00

17,300.00000 0.000 0.00

614-82010  
 

0715 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-84000  
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AMOUNT
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CAT NO0200 ROADWAY - RAMP A, C, E 

0720 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-85115  
 

0725 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000 0.000

EACH 0.000 0.00

12,100.00000 0.000 0.00

614-86238  
 

0730 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

615-00050  
 

0735 DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

29.50000 0.000 0.00

621-00450  
 

0740 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

280,000.00000 0.000 0.00

625-00000  
 

0745 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

152.00000 0.000 0.00

625-00001  
 

0750 MOBILIZATION 0.500 0.000

L S 0.000 0.00

1,385,000.00000 0.000 0.00

626-00000  
 

0755 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

61,000.00000 0.000 0.00

626-01000  
 

0760 EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0765 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

0770 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01001  
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY - RAMP A, C, E 

0775 SURVEY MONUMENT (TYPE 1) 0.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

629-01001  
 

0780 SURVEY MONUMENT (TYPE 5) 0.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

629-01005  
 

0785 LOCATE MONUMENTS 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

629-01110  
 

0790 FLAGGING 0.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0795 PILOT CAR OPERATION 0.000 0.000

HOUR 0.000 0.00

52.00000 0.000 0.00

630-00001  
 

0800 UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

63.00000 0.000 0.00

630-00003  
 

0805 TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

630-00004  
 

0810 TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

68.00000 0.000 0.00

630-00007  
 

0815 TRAFFIC CONTROL VEHICLE (TRUCK) 0.000 0.000

EACH 0.000 0.00

38,000.00000 0.000 0.00

630-00009  
 

0820 TRAFFIC CONTROL MANAGEMENT 0.000 0.000

DAY 0.000 0.00

574.00000 0.000 0.00

630-00012  
 

0825 FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

840.00000 0.000 0.00

630-80001  
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QTY TO DATE
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AMOUNT
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0830 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

630-80335  
 

0835 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

94.00000 0.000 0.00

630-80341  
 

0840 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80342  
 

0845 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80343  
 

0850 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

630-80344  
 

0855 PORTABLE MESSAGE SIGN PANEL 0.000 0.000

EACH 0.000 0.00

15,600.00000 0.000 0.00

630-80355  
 

0860 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

630-80358  
 

0865 DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80360  
 

0870 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

630-80370  
 

0875 TRAFFIC CONE 0.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

630-80380  
 

0880 MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

1,600.00000 0.000 0.00

630-80520  
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0885 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

630-85010  
 

0895 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0900 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0905 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0910 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0915 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0920 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0925 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0930 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0935 F/A DEWATERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0940 F/A WORK ZONE SAFETY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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0945 F/A TRAFFIC CONTROL DEVICES FOR ADA 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0950 F/A ADJUST ADESTA RELOCATE FO LINE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0955 F/A OBTAIN POWER FROM XCEL ENERGY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0960 F/A COMMUNICATION LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0965 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0970 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 
BANKING)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70390  
 

0975 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

3000 CLEARING AND GRUBBING 15.000 0.000

ACRE 3.000 9,000.00

3,000.00000 3.000 9,000.00

201-00001  
 

3005 REMOVAL OF STRUCTURE 2.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

3010 REMOVAL OF TREE 51.000 0.000

EACH 10.000 4,100.00

410.00000 10.000 4,100.00

202-00010  
 

3015 REMOVAL OF PIPE 222.000 0.000

LF  45.000 900.00

20.00000 45.000 900.00

202-00035  
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3020 REMOVAL OF END SECTION 3.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00037  
 

3025 REMOVAL OF CURB AND GUTTER 972.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-00203  
 

3030 REMOVAL OF CONCRETE CURB RAMP 20.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

202-00206  
 

3035 REMOVAL OF CONCRETE PAVEMENT 3,800.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00210  
 

3040 REMOVAL OF ASPHALT MAT 16,500.000 0.000

SY  174.000 609.00

3.50000 174.000 609.00

202-00220  
 

3045 REMOVAL OF ASPHALT MAT (PLANING) 17,700.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

3050 REMOVAL OF PAVEMENT MARKING 21,551.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

202-00250  
 

3055 REMOVAL OF GROUND SIGN 15.000 0.000

EACH 7.000 2,100.00

300.00000 7.000 2,100.00

202-00810  
 

3060 REMOVAL OF SIGN PANEL 7.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00821  
 

3065 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

202-00828  
 

3070 REMOVAL OF CONCRETE FOOTING 4.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

202-00900  
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3075 REMOVAL OF FENCE 3,114.000 0.000

LF  1,100.000 3,850.00

3.50000 1,100.000 3,850.00

202-01000  
 

3080 REMOVAL OF GUARDRAIL TYPE 3 1,905.000 0.000

LF  300.000 750.00

2.50000 300.000 750.00

202-01130  
 

3085 REMOVAL OF END ANCHORAGE 5.000 0.000

EACH 0.000 0.00

9,100.00000 0.000 0.00

202-01300  
 

3090 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

202-04001  
 

3095 CLEAN VALVE BOX 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04005  
 

3100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 160,707.000 31,851.000

CY  7,085.000 61,639.50

8.70000 38,936.000 338,743.20

203-00060  
 

3105 PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01100  
 

3110 BLADING 100.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

3115 BACKHOE 25.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

203-01510  
 

3120 DOZING (LANDSCAPING) 25.000 0.000

HOUR 2.000 326.00

163.00000 2.000 326.00

203-01555  
 

3125 COMBINATION LOADER 50.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
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3130 POTHOLING 100.000 0.000

HOUR 0.000 0.00

202.00000 0.000 0.00

203-01597  
 

3135 LABORER 50.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

203-02330  
 

3140 TOPSOIL 4,500.000 8.000

CY  0.000 0.00

8.00000 8.000 64.00

207-00205  
 

3145 EROSION LOG (18 INCH) 440.000 0.000

LF  16.000 192.00

12.00000 16.000 192.00

208-00003  
 

3150 SILT FENCE 2,803.000 0.000

LF  120.000 300.00

2.50000 120.000 300.00

208-00020  
 

3155 CONCRETE WASHOUT STRUCTURE 15.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

208-00045  
 

3160 STORM DRAIN INLET PROTECTION 25.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

208-00050  
 

3165 STABILIZED CONSTRUCTION ENTRANCE 5.000 0.000

EACH 3.000 6,900.00

2,300.00000 3.000 6,900.00

208-00070  
 

3170 SEDIMENT REMOVAL AND DISPOSAL 30.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

3175 EROSION CONTROL SUPERVISOR 0.330 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

3180 TIME-RELEASED WATER PRODUCT 1,200.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

209-00200  
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3185 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00810  
 

3190 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

210-00815  
 

3195 RESET TRAFFIC SIGNAL HEAD 10.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

210-00831  
 

3200 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

210-00866  
 

3205 ADJUST STRUCTURE 2.000 0.000

EACH 2.000 2,800.00

1,400.00000 2.000 2,800.00

210-04000  
 

3210 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-04015  
 

3215 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04050  
 

3220 SEEDING (NATIVE) 22.000 0.000

ACRE 0.000 0.00

310.00000 0.000 0.00

212-00006  
 

3225 SOIL CONDITIONING 22.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

3230 MULCHING (WEED FREE) 22.000 0.000

ACRE 0.000 0.00

370.00000 0.000 0.00

213-00003  
 

3235 MULCH TACKIFIER 8,800.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
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3240 SOIL BINDER 22.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

3245 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

10,500.00000 0.000 0.00

214-00000  
 

3250 DECIDUOUS TREE (5 GALLON CONTAINER) 25.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

3255 DECIDUOUS SHRUB (5 GALLON CONTAINER) 75.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

214-00350  
 

3260 EVERGREEN TREE (5 GALLON CONTAINER) 25.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

214-00450  
 

3265 SOIL RETENTION BLANKET (STRAW) 10,590.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
 

3270 HERBICIDE TREATMENT 30.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020  
 

3275 AGGREGATE BASE COURSE (CLASS 6) 5,150.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
 

3280 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

103.00000 0.000 0.00

403-00720  
 

3285 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 8,081.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

3290 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,699.000 0.000

TON 0.000 0.00

57.00000 0.000 0.00

403-33841  
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3295 CONCRETE PAVEMENT (11 INCH) 13,868.000 0.000

SY  0.000 0.00

54.00000 0.000 0.00

412-01100  
 

3300 CONCRETE PAVEMENT (12 INCH) 15,184.000 0.000

SY  0.000 0.00

54.00000 0.000 0.00

412-01200  
 

3305 DRILLED CAISSON (18 INCH) 4.000 0.000

LF  0.000 0.00

154.00000 0.000 0.00

503-00018  
 

3310 DRILLED CAISSON (36 INCH) 30.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

3315 DRILLED CAISSON (42 INCH) 25.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

503-00042  
 

3320 DRILLED CAISSON (48 INCH) 64.000 0.000

LF  0.000 0.00

215.00000 0.000 0.00

503-00048  
 

3325 DRILLED CAISSON (54 INCH) 164.000 0.000

LF  0.000 0.00

270.00000 0.000 0.00

503-00054  
 

3330 RIPRAP (6 INCH) 38.000 0.000

CY  0.000 0.00

178.00000 0.000 0.00

506-00206  
 

3335 RIPRAP (9 INCH) 68.000 0.000

CY  0.000 0.00

53.00000 0.000 0.00

506-00209  
 

3340 CONCRETE SLOPE AND DITCH PAVING 34.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00000  
 

3345 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 18.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

603-01125  
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3350 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 52.000 0.000

LF  4.000 240.00

60.00000 4.000 240.00

603-01155  
 

3355 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 259.000 0.000

LF  80.000 4,240.00

53.00000 80.000 4,240.00

603-01185  
 

3360 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 499.000 0.000

LF  0.000 0.00

52.00000 0.000 0.00

603-01245  
 

3365 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 630.000 0.000

LF  0.000 0.00

195.00000 0.000 0.00

603-01605  
 

3370 36 INCH REINFORCED CONCRETE PIPE SPECIAL 198.000 0.000

LF  0.000 0.00

500.00000 0.000 0.00

603-03360  
 

3375 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05018  
 

3380 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

603-05024  
 

3385 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

603-05036  
 

3390 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

603-05048  
 

3395 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

604-00305  
 

3400 OUTLET STRUCTURE 1.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-20000  
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3405 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-26005  
 

3410 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

604-26010  
 

3415 MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

604-30005  
 

3420 MANHOLE SLAB BASE (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-30010  
 

3425 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,598.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

3430 GUARDRAIL TYPE 7 (STYLE CA) 5,554.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

3435 GUARDRAIL TYPE 7 (STYLE CE) 1,268.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

3440 END ANCHORAGE TYPE 3D 6.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01340  
 

3445 TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

3450 TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

606-01380  
 

3455 END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
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3460 FENCE (PLASTIC) 2,800.000 0.000

LF  550.000 1,650.00

3.00000 550.000 1,650.00

607-11525  
 

3465 FENCE (ANIMAL PROTECTION) 600.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-56001  
 

3470 20 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

607-60220  
 

3475 CONCRETE CURB RAMP 36.000 0.000

SY  0.000 0.00

106.00000 0.000 0.00

608-00010  
 

3480 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,868.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

609-21020  
 

3485 DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

3490 DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00002  
 

3495 DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00003  
 

3500 REFLECTOR STRIP (6 INCH) 370.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-01060  
 

3505 2 INCH ELECTRICAL CONDUIT (JACKED) 370.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-00201  
 

3510 3 INCH ELECTRICAL CONDUIT 700.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-00300  
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3515 3 INCH ELECTRICAL CONDUIT (JACKED) 670.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
 

3520 2 INCH ELECTRICAL CONDUIT (PLASTIC) 965.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01200  
 

3525 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,720.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

3530 PULL BOX (SPECIAL) 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-07000  
 

3535 WIRING 0.250 0.000

L S 0.000 0.00

79,000.00000 0.000 0.00

613-10000  
 

3540 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 1.000 0.000

EACH 0.000 0.00

27,000.00000 0.000 0.00

613-35100  
 

3545 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 2.000 0.000

EACH 0.000 0.00

31,000.00000 0.000 0.00

613-35120  
 

3550 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 90.000 0.000

LF  0.000 0.00

433.00000 0.000 0.00

613-45048  
 

3555 LOWERING DEVICE 3.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

613-50000  
 

3560 PORTABLE POWER UNIT 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

3565 LIGHTING CONTROL CENTER 3.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
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3570 SECONDARY SERVICE PEDESTAL 3.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-50150  
 

3575 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-70150  
 

3580 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

613-70250  
 

3585 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 10.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
 

3590 SIGN PANEL (CLASS I) 156.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

3595 SIGN PANEL (CLASS II) 377.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

3600 SIGN PANEL (CLASS III) 2,094.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00013  
 

3605 SIGN PANEL (CLASS II) (INSTALL ONLY) 32.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

614-00027  
 

3610 STEEL SIGN POST (U-2) 9.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-00200  
 

3615 STEEL SIGN POST (S 3X5.7) 16.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

614-00357  
 

3620 STEEL SIGN POST (S 4X7.7) 20.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-00477  
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3625 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 306.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

3630 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 24.000 0.000

EACH 0.000 0.00

222.00000 0.000 0.00

614-01588  
 

3635 BUTTERFLY STRUCTURE 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-30110  
 

3640 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

32,000.00000 0.000 0.00

614-32400  
 

3645 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

68,000.00000 0.000 0.00

614-42400  
 

3650 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70150  
 

3655 TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-70336  
 

3660 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-70560  
 

3665 PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

614-72860  
 

3670 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
 

3675 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-81020  
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3680 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 0.000

EACH 0.000 0.00

17,000.00000 0.000 0.00

614-82010  
 

3685 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-84000  
 

3690 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-85115  
 

3695 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

614-86238  
 

3700 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

615-00050  
 

3705 DETOUR PAVEMENT 16,968.000 0.000

SY  0.000 0.00

37.00000 0.000 0.00

621-00450  
 

3710 CONSTRUCTION SURVEYING 0.330 0.189

L S 0.000 0.00

300,000.00000 0.189 56,700.00

625-00000  
 

3715 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

625-00001  
 

3720 MOBILIZATION 0.000 0.083

L S 0.082 136,120.00

1,660,000.00000 0.165 273,900.00

626-00000  
 

3725 PUBLIC INFORMATION SERVICES 0.330 0.000

L S 0.000 0.00

74,143.65000 0.000 0.00

626-01000  
 

3730 EPOXY PAVEMENT MARKING 639.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
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3735 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 80.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

3740 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,414.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

3745 SURVEY MONUMENT (TYPE 1) 35.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01001  
 

3750 SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

629-01005  
 

3755 LOCATE MONUMENTS 50.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

629-01110  
 

3760 FLAGGING 9,120.000 485.000

HOUR 543.500 11,957.00

22.00000 1,028.500 22,627.00

630-00000  
 

3765 PILOT CAR OPERATION 20.000 0.000

HOUR 2.000 106.00

53.00000 2.000 106.00

630-00001  
 

3770 UNIFORMED TRAFFIC CONTROL 232.000 0.000

HOUR 0.000 0.00

63.00000 0.000 0.00

630-00003  
 

3775 TRAFFIC CONTROL VEHICLE 3.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

630-00004  
 

3780 TRAFFIC CONTROL INSPECTION 250.000 24.000

DAY 9.000 612.00

68.00000 33.000 2,244.00

630-00007  
 

3785 TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

630-00009  
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3790 TRAFFIC CONTROL MANAGEMENT 400.000 38.000

DAY 22.000 13,200.00

600.00000 60.000 36,000.00

630-00012  
 

3795 FLASHING BEACON (PORTABLE) 8.000 0.000

EACH 0.000 0.00

840.00000 0.000 0.00

630-80001  
 

3800 BARRICADE (TYPE 3 M-A) (TEMPORARY) 44.000 1.000

EACH 0.000 0.00

220.00000 1.000 220.00

630-80335  
 

3805 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 167.000 5.500

EACH 6.500 617.50

95.00000 12.000 1,140.00

630-80341  
 

3810 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 172.000 30.500

EACH 7.000 840.00

120.00000 37.500 4,500.00

630-80342  
 

3815 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 9.500

EACH 2.500 300.00

120.00000 12.000 1,440.00

630-80343  
 

3820 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 174.000 35.500

SF  0.000 0.00

19.00000 35.500 674.50

630-80344  
 

3825 PORTABLE MESSAGE SIGN PANEL 10.000 2.500

EACH 0.000 0.00

16,000.00000 2.500 40,000.00

630-80355  
 

3830 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

8.000 2.500

EACH 0.000 0.00

1,600.00000 2.500 4,000.00

630-80358  
 

3835 DRUM CHANNELIZING DEVICE 400.000 22.500

EACH 0.000 0.00

47.00000 22.500 1,057.50

630-80360  
 

3840 CONCRETE BARRIER (TEMPORARY) 22,498.000 2,624.000

LF  1,404.000 42,120.00

30.00000 4,028.000 120,840.00

630-80370  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

3845 TRAFFIC CONE 550.000 150.000

EACH 50.000 550.00

11.00000 200.000 2,200.00

630-80380  
 

3850 MOBILE PAVEMENT MARKING ZONE 12.000 0.000

DAY 0.000 0.00

1,600.00000 0.000 0.00

630-80520  
 

3855 IMPACT ATTENUATOR (TEMPORARY) 13.000 0.500

EACH 1.500 8,400.00

5,600.00000 2.000 11,200.00

630-85010  
 

3860 F/A MINOR CONTRACT REVISIONS 1,750,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

3865 F/A PARTNERING 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

3870 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

3875 F/A CONCRETE PAVEMENT INCENTIVE 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

3880 F/A FUEL COST ADJUSTMENT 245,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

3885 F/A ON-THE-JOB TRAINEE 2,560.000 0.000

HOUR 0.000 0.00

4.80000 0.000 0.00

700-70021  
 

3890 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

3895 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

3900 F/A DEWATERING 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

3905 F/A WORK ZONE SAFETY 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

3910 F/A TRAFFIC CONTROL DEVICES FOR ADA 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

3915 F/A ADJUST ADESTA RELOCATE FO LINE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

3920 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

3925 F/A COMMUNICATION LINES 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

3930 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

3935 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 
BANKING)

2,847.710 2,847.710

F A 0.000 0.00

1.00000 2,847.710 2,847.71

700-70390  
 

3940 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

6340 ADDED ITEM (DOLLAR)/ ADD BY CO # 5 0.000 0.000

DOL -260.000 -260.00

1.00000 -260.000 -260.00

900-00006  
 

CAT 0200 $314,159.00 962,000.91CURRENT AMT 11,618,547.31 $$
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

0985 CLEARING AND GRUBBING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

201-00001  
 

0990 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000 0.000

L S 0.000 0.00

86,000.00000 0.000 0.00

202-00000  
 

0995 REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

1000 REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-00002  
 

1005 REMOVAL OF TREE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-00010  
 

1010 REMOVAL OF INLET 0.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

202-00019  
 

1015 REMOVAL OF PIPE 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-00035  
 

1020 REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

202-00037  
 

1025 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00210  
 

1030 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00220  
 

1035 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
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PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1040 REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

202-00250  
 

1045 REMOVAL OF LUMINAIRE 0.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-00750  
 

1050 REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00810  
 

1055 REMOVAL OF FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00825  
 

1060 REMOVAL OF CONCRETE FOOTING 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00900  
 

1065 REMOVAL OF FENCE 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01000  
 

1070 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

202-01130  
 

1075 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

202-01140  
 

1080 REMOVAL OF END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-01300  
 

1085 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04001  
 

1090 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-04002  
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PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1095 SANDBLASTING 0.000 0.000

SF  0.000 0.00

0.63000 0.000 0.00

202-05150  
 

1100 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01100  
 

1105 BLADING 0.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

1110 BACKHOE 0.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

203-01510  
 

1115 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

1120 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

1125 POTHOLING 0.000 0.000

HOUR 0.000 0.00

202.00000 0.000 0.00

203-01597  
 

1130 LABORER 0.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

203-02330  
 

1135 TOPSOIL 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
 

1140 EROSION LOG (18 INCH) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00003  
 

1145 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1150 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

1155 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
 

1160 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

208-00070  
 

1165 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

1170 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

1175 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00001  
 

1180 RESET FENCE 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

210-01000  
 

1185 RESET GATE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-01011  
 

1190 MODIFY MANHOLE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

210-04016  
 

1195 MODIFY STRUCTURE 0.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

210-04025  
 

1200 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1205 SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

1210 MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00003  
 

1215 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

1220 SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

1225 DECIDUOUS TREE (8 FOOT) 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00280  
 

1230 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-00350  
 

1235 BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

214-01010  
 

1240 DORMANT LOG CUTTING 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-01025  
 

1245 SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
 

1250 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

134.00000 0.000 0.00

217-00020  
 

1255 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1260 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

101.00000 0.000 0.00

403-00720  
 

1265 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

1270 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33841  
 

1275 CONCRETE PAVEMENT (11-1/2 INCH) 0.000 0.000

SY  0.000 0.00

61.00000 0.000 0.00

412-01150  
 

1280 CONCRETE PAVEMENT (13 INCH) 0.000 0.000

SY  0.000 0.00

61.00000 0.000 0.00

412-01300  
 

1285 CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 0.000 0.000

SY  0.000 0.00

80.00000 0.000 0.00

412-01325  
 

1290 DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

207.00000 0.000 0.00

503-00048  
 

1295 DRILLED CAISSON (54 INCH) 0.000 0.000

LF  0.000 0.00

265.00000 0.000 0.00

503-00054  
 

1300 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00209  
 

1305 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

507-00400  
 

1310 HAND RAIL 0.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

514-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1315 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

650.00000 0.000 0.00

601-03000  
 

1320 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

1325 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

603-01155  
 

1330 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01185  
 

1335 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01245  
 

1340 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

603-01365  
 

1345 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

603-01485  
 

1350 15 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

603-05015  
 

1355 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05018  
 

1360 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

603-05024  
 

1365 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

603-05036  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1370 *18 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

LF  0.000 0.00

960.00000 0.000 0.00

603-07180  
 

1375 24 INCH SEWER PIPE 0.000 0.000

LF  0.000 0.00

128.00000 0.000 0.00

603-83024  
 

1380 INLET TYPE C (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-00305  
 

1385 INLET TYPE C (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-00310  
 

1390 INLET TYPE C (SPECIAL) 0.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-00350  
 

1395 INLET TYPE D (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

604-00510  
 

1400 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-26005  
 

1405 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

604-30005  
 

1410 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,040.00000 0.000 0.00

604-30010  
 

1415 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

604-30015  
 

1420 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

604-30020  
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NO.
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1425 MANHOLE T-BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-32015  
 

1430 MANHOLE SPECIAL (15 FOOT) 0.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

604-39015  
 

1435 MANHOLE SPECIAL (20 FOOT) 0.000 0.000

EACH 0.000 0.00

9,200.00000 0.000 0.00

604-39020  
 

1440 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

1445 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

1450 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

1455 END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

606-01340  
 

1460 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

1465 TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

606-01380  
 

1470 MEDIAN TERMINAL 0.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

606-01460  
 

1475 END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
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NO.
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1480 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

1485 LINE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

607-52900  
 

1490 END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

94.00000 0.000 0.00

607-52905  
 

1495 CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

607-52910  
 

1500 FENCE CHAIN LINK (72 INCH) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-53172  
 

1505 FENCE (ANIMAL PROTECTION) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-56001  
 

1510 12 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-60212  
 

1515 CONCRETE BIKEWAY (6 INCH) 0.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00026  
 

1520 CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

609-60011  
 

1525 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

1530 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00002  
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1535 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

1540 3/4 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-00075  
 

1545 3 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

8.20000 0.000 0.00

613-00300  
 

1550 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
 

1555 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

1560 WIRING 0.000 0.000

L S 0.000 0.00

78,000.00000 0.000 0.00

613-10000  
 

1565 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

613-35120  
 

1570 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

613-35140  
 

1575 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

613-45048  
 

1580 LOWERING DEVICE 0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

613-50000  
 

1585 PHOTOELECTRIC CELL 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

613-50010  
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1590 PORTABLE POWER UNIT 0.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

1595 LIGHTING CONTROL CENTER 0.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
 

1600 SECONDARY SERVICE PEDESTAL 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-50150  
 

1605 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
 

1610 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

613-72150  
 

1615 SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

1620 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

1625 SIGN PANEL (CLASS III) 0.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
 

1630 STEEL SIGN POST (W 10X22) 0.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

614-01022  
 

1635 STEEL SIGN POST (W 12X26) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

614-01226  
 

1640 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
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QTY THIS PERIOD
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CAT NO0201 ROADWAY - RAMP B AND D 

1645 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000 0.000

EACH 0.000 0.00

221.00000 0.000 0.00

614-01588  
 

1650 CONCRETE FOOTING (TYPE 5) 0.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

614-03005  
 

1655 CONCRETE FOOTING (TYPE 7) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-03007  
 

1660 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-32000  
 

1665 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

50,000.00000 0.000 0.00

614-41800  
 

1670 FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
 

1675 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-85115  
 

1680 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

615-00030  
 

1685 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

615-21809  
 

1690 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

615-22409  
 

1695 24 INCH SLIDE HEADGATE SPECIAL 0.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

615-22499  
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NO.
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QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1700 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

615-23609  
 

1705 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

9,500.00000 0.000 0.00

615-34809  
 

1710 PARSHALL MEASURING FLUME 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

615-50000  
 

1715 12 INCH CULVERT PIPE 0.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

617-00012  
 

1720 DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

29.50000 0.000 0.00

621-00450  
 

1725 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

280,000.00000 0.000 0.00

625-00000  
 

1730 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

152.00000 0.000 0.00

625-00001  
 

1735 MOBILIZATION 0.500 0.000

L S 0.000 0.00

1,385,000.00000 0.000 0.00

626-00000  
 

1740 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

61,000.00000 0.000 0.00

626-01000  
 

1745 EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

1750 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
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CAT NO0201 ROADWAY - RAMP B AND D 

1755 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01001  
 

3945 CLEARING AND GRUBBING 18.000 9.500

ACRE 0.000 0.00

3,000.00000 9.500 28,500.00

201-00001  
 

3950 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

90,000.00000 1.000 90,000.00

202-00000  
 

3955 REMOVAL OF STRUCTURE 3.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

3960 REMOVAL OF STRUCTURE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

650.00000 2.000 1,300.00

202-00002  
 

3965 REMOVAL OF TREE 85.000 60.000

EACH 0.000 0.00

410.00000 60.000 24,600.00

202-00010  
 

3970 REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-00019  
 

3975 REMOVAL OF PIPE 805.000 803.000

LF  0.000 0.00

20.00000 803.000 16,060.00

202-00035  
 

3980 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

202-00037  
 

3985 REMOVAL OF CONCRETE PAVEMENT 1,871.000 370.000

SY  0.000 0.00

5.00000 370.000 1,850.00

202-00210  
 

3990 REMOVAL OF ASPHALT MAT 15,094.000 0.000

SY  1,239.000 4,336.50

3.50000 1,239.000 4,336.50

202-00220  
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CAT NO0201 ROADWAY - RAMP B AND D 

3995 REMOVAL OF ASPHALT MAT (PLANING) 1,720.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

4000 REMOVAL OF PAVEMENT MARKING 25,000.000 3,062.000

SF  0.000 0.00

1.30000 3,062.000 3,980.60

202-00250  
 

4005 REMOVAL OF LUMINAIRE 2.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-00750  
 

4010 REMOVAL OF GROUND SIGN 19.000 11.000

EACH 0.000 0.00

300.00000 11.000 3,300.00

202-00810  
 

4015 REMOVAL OF FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00825  
 

4020 REMOVAL OF CONCRETE FOOTING 9.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

202-00900  
 

4025 REMOVAL OF FENCE 2,365.000 2,365.000

LF  0.000 0.00

3.50000 2,365.000 8,277.50

202-01000  
 

4030 REMOVAL OF GUARDRAIL TYPE 3 3,052.000 1,779.000

LF  0.000 0.00

2.50000 1,779.000 4,447.50

202-01130  
 

4035 REMOVAL OF GUARDRAIL TYPE 4 1,292.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

202-01140  
 

4040 REMOVAL OF END ANCHORAGE 7.000 2.000

EACH 0.000 0.00

9,100.00000 2.000 18,200.00

202-01300  
 

4045 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

202-04001  
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CAT NO0201 ROADWAY - RAMP B AND D 

4050 CLEAN CULVERT 5.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-04002  
 

4055 SANDBLASTING 5,000.000 0.000

SF  0.000 0.00

0.63000 0.000 0.00

202-05150  
 

4060 PROOF ROLLING 100.000 3.000

HOUR 0.000 0.00

147.00000 3.000 441.00

203-01100  
 

4065 BLADING 50.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

4070 BACKHOE 25.000 2.500

HOUR 0.000 0.00

195.00000 2.500 487.50

203-01510  
 

4075 DOZING (LANDSCAPING) 25.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

4080 COMBINATION LOADER 50.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

4085 POTHOLING 100.000 16.500

HOUR 0.000 0.00

202.00000 16.500 3,333.00

203-01597  
 

4090 LABORER 50.000 1.000

HOUR 0.000 0.00

44.00000 1.000 44.00

203-02330  
 

4091 STRUCTURE BACKFILL (SPECIAL) ADDED BY CO # 3 PER METRO
WASTEWATER

247.000 247.000

CY  0.000 0.00

13.00000 247.000 3,211.00

206-00050  
 

4095 TOPSOIL 4,900.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
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CAT NO0201 ROADWAY - RAMP B AND D 

4100 EROSION LOG (18 INCH) 700.000 88.000

LF  101.000 1,212.00

12.00000 189.000 2,268.00

208-00003  
 

4105 SILT FENCE 7,500.000 1,733.000

LF  3,190.000 7,975.00

2.50000 4,923.000 12,307.50

208-00020  
 

4110 CONCRETE WASHOUT STRUCTURE 12.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

208-00045  
 

4115 STORM DRAIN INLET PROTECTION 8.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

208-00050  
 

4120 STABILIZED CONSTRUCTION ENTRANCE 5.000 2.000

EACH 3.000 6,900.00

2,300.00000 5.000 11,500.00

208-00070  
 

4125 SEDIMENT REMOVAL AND DISPOSAL 50.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

4130 EROSION CONTROL SUPERVISOR 0.330 0.120

L S 0.000 0.00

15,000.00000 0.120 1,800.00

208-00200  
 

4135 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-00001  
 

4140 RESET FENCE 430.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

210-01000  
 

4145 RESET GATE 1.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

210-01011  
 

4150 MODIFY MANHOLE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

210-04016  
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CAT NO0201 ROADWAY - RAMP B AND D 

4155 MODIFY STRUCTURE 1.000 1.000

EACH 0.000 0.00

7,400.00000 1.000 7,400.00

210-04025  
 

4160 SEEDING (NATIVE) 18.000 0.000

ACRE 0.000 0.00

310.00000 0.000 0.00

212-00006  
 

4165 SOIL CONDITIONING 18.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

4170 MULCHING (WEED FREE) 18.000 0.000

ACRE 0.000 0.00

370.00000 0.000 0.00

213-00003  
 

4175 MULCH TACKIFIER 3,600.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

4180 SOIL BINDER 18.000 0.000

ACRE 1.300 520.00

400.00000 1.300 520.00

213-00100  
 

4185 DECIDUOUS TREE (8 FOOT) 11.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00280  
 

4190 DECIDUOUS SHRUB (5 GALLON CONTAINER) 130.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

214-00350  
 

4195 BRUSH LAYER CUTTING 330.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

214-01010  
 

4200 DORMANT LOG CUTTING 40.000 14.000

EACH 0.000 0.00

26.00000 14.000 364.00

214-01025  
 

4205 SOIL RETENTION BLANKET (STRAW) 1,434.000 150.000

SY  35.000 42.00

1.20000 185.000 222.00

216-00039  
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CAT NO0201 ROADWAY - RAMP B AND D 

4210 HERBICIDE TREATMENT 30.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020  
 

4215 AGGREGATE BASE COURSE (CLASS 6) 3,772.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
 

4220 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

103.00000 0.000 0.00

403-00720  
 

4225 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 363.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

4230 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,573.000 0.000

TON 0.000 0.00

57.00000 0.000 0.00

403-33841  
 

4235 CONCRETE PAVEMENT (11-1/2 INCH) 4,978.000 0.000

SY  0.000 0.00

61.00000 0.000 0.00

412-01150  
 

4240 CONCRETE PAVEMENT (13 INCH) 9,960.000 0.000

SY  0.000 0.00

61.00000 0.000 0.00

412-01300  
 

4245 CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 3,041.000 0.000

SY  0.000 0.00

80.00000 0.000 0.00

412-01325  
 

4250 DRILLED CAISSON (48 INCH) 20.000 0.000

LF  0.000 0.00

215.00000 0.000 0.00

503-00048  
 

4255 DRILLED CAISSON (54 INCH) 47.000 0.000

LF  0.000 0.00

270.00000 0.000 0.00

503-00054  
 

4260 RIPRAP (9 INCH) 31.000 22.000

CY  9.000 477.00

53.00000 31.000 1,643.00

506-00209  
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CAT NO0201 ROADWAY - RAMP B AND D 

4265 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 41.000 0.000

TON 0.000 0.00

131.00000 0.000 0.00

507-00400  
 

4270 HAND RAIL 122.000 0.000

LF  122.000 4,880.00

40.00000 122.000 4,880.00

514-00100  
 

4275 CONCRETE CLASS D 200.000 200.000

CY  0.000 0.00

700.00000 200.000 140,000.00

601-03000  
 

4280 REINFORCING STEEL 32,174.000 32,174.000

LB  0.000 0.00

0.66000 32,174.000 21,234.84

602-00000  
 

4285 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 131.000 125.000

LF  0.000 0.00

60.00000 125.000 7,500.00

603-01155  
 

4290 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,447.000 985.000

LF  144.000 7,632.00

53.00000 1,129.000 59,837.00

603-01185  
 

4295 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,328.000 2,313.000

LF  0.000 0.00

52.00000 2,313.000 120,276.00

603-01245  
 

4300 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 191.000 142.000

LF  0.000 0.00

84.00000 142.000 11,928.00

603-01365  
 

4305 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 815.000 798.000

LF  0.000 0.00

114.00000 798.000 90,972.00

603-01485  
 

4310 15 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

603-05015  
 

4315 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05018  
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CAT NO0201 ROADWAY - RAMP B AND D 

4320 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

603-05024  
 

4325 36 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

960.00000 1.000 960.00

603-05036  
 

4330 18 INCH REINFORCED CONCRETE PIPE (JACKED) 250.000 250.000

LF  0.000 0.00

932.00000 250.000 233,000.00

603-07180  
 

4335 24 INCH SEWER PIPE 650.000 650.000

LF  0.000 0.00

160.00000 650.000 104,000.00

603-83024  
 

4340 INLET TYPE C (5 FOOT) 3.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

604-00305  
 

4345 INLET TYPE C (10 FOOT) 2.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

604-00310  
 

4350 INLET TYPE C (SPECIAL) 1.000 0.900

EACH 0.000 0.00

5,400.00000 0.900 4,860.00

604-00350  
 

4355 INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

604-00510  
 

4360 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-26005  
 

4365 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

604-30005  
 

4370 MANHOLE SLAB BASE (10 FOOT) 9.000 9.000

EACH 0.000 0.00

2,800.00000 9.000 25,200.00

604-30010  
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CAT NO0201 ROADWAY - RAMP B AND D 

4375 MANHOLE SLAB BASE (15 FOOT) 4.000 4.000

EACH 0.000 0.00

4,100.00000 4.000 16,400.00

604-30015  
 

4380 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

604-30020  
 

4385 MANHOLE T-BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

604-32015  
 

4390 MANHOLE SPECIAL (15 FOOT) 2.000 2.000

EACH 0.000 0.00

7,200.00000 2.000 14,400.00

604-39015  
 

4395 MANHOLE SPECIAL (20 FOOT) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

604-39020  
 

4400 GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,896.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

4405 GUARDRAIL TYPE 7 (STYLE CA) 3,549.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

4410 GUARDRAIL TYPE 7 (STYLE CE) 30.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

4415 END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01340  
 

4420 TRANSITION TYPE 3G 5.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

4425 TRANSITION TYPE 3H 660.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

606-01380  
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CAT NO0201 ROADWAY - RAMP B AND D 

4430 MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

606-01460  
 

4435 END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

4440 FENCE (PLASTIC) 1,460.000 1,290.000

LF  170.000 510.00

3.00000 1,460.000 4,380.00

607-11525  
 

4445 LINE POST (CHAIN LINK) 659.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

607-52900  
 

4450 END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

607-52905  
 

4455 CORNER AND LINE BRACE POST (CHAIN LINK) 12.000 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

607-52910  
 

4460 FENCE CHAIN LINK (72 INCH) 1,970.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-53172  
 

4465 FENCE (ANIMAL PROTECTION) 300.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-56001  
 

4470 12 FOOT GATE SINGLE (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-60212  
 

4475 CONCRETE BIKEWAY (6 INCH) 568.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00026  
 

4480 CURB TYPE 6 (SECTION M) 20.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

609-60011  
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CAT NO0201 ROADWAY - RAMP B AND D 

4485 DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

4490 DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00002  
 

4495 DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00003  
 

4500 3/4 INCH ELECTRICAL CONDUIT 60.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-00075  
 

4505 3 INCH ELECTRICAL CONDUIT 2,150.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-00300  
 

4510 3 INCH ELECTRICAL CONDUIT (JACKED) 460.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
 

4515 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,670.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

4520 WIRING 0.250 0.000

L S 0.000 0.00

79,000.00000 0.000 0.00

613-10000  
 

4525 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 6.000 0.000

EACH 0.000 0.00

31,000.00000 0.000 0.00

613-35120  
 

4530 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 2.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

613-35140  
 

4535 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 215.000 0.000

LF  0.000 0.00

433.00000 0.000 0.00

613-45048  
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CAT NO0201 ROADWAY - RAMP B AND D 

4540 LOWERING DEVICE 8.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

613-50000  
 

4545 PHOTOELECTRIC CELL 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

613-50010  
 

4550 PORTABLE POWER UNIT 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

4555 LIGHTING CONTROL CENTER 8.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
 

4560 SECONDARY SERVICE PEDESTAL 8.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-50150  
 

4565 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 30.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
 

4570 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-72150  
 

4575 SIGN PANEL (CLASS I) 110.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

4580 SIGN PANEL (CLASS II) 44.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

4585 SIGN PANEL (CLASS III) 751.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00013  
 

4590 STEEL SIGN POST (W 10X22) 37.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

614-01022  
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4595 STEEL SIGN POST (W 12X26) 44.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

614-01226  
 

4600 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 133.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

4605 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 8.000 0.000

EACH 0.000 0.00

222.00000 0.000 0.00

614-01588  
 

4610 CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

614-03005  
 

4615 CONCRETE FOOTING (TYPE 7) 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-03007  
 

4620 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-32000  
 

4625 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

50,000.00000 0.000 0.00

614-41800  
 

4630 FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
 

4635 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-85115  
 

4640 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

615-00030  
 

4645 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

615-21809  
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CAT NO0201 ROADWAY - RAMP B AND D 

4650 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

615-22409  
 

4655 24 INCH SLIDE HEADGATE SPECIAL 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

615-22499  
 

4660 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

5,800.00000 1.000 5,800.00

615-23609  
 

4665 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

9,800.00000 1.000 9,800.00

615-34809  
 

4670 PARSHALL MEASURING FLUME 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

615-50000  
 

4675 12 INCH CULVERT PIPE 30.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

617-00012  
 

4680 DETOUR PAVEMENT 8,000.000 0.000

SY  0.000 0.00

37.00000 0.000 0.00

621-00450  
 

4685 CONSTRUCTION SURVEYING 0.330 0.000

L S 0.000 0.00

300,000.00000 0.000 0.00

625-00000  
 

4690 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

625-00001  
 

4695 MOBILIZATION 0.000 0.083

L S 0.082 136,120.00

1,660,000.00000 0.165 273,900.00

626-00000  
 

4700 PUBLIC INFORMATION SERVICES 0.500 0.500

L S 0.000 0.00

74,143.65000 0.500 37,071.82

626-01000  
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4705 EPOXY PAVEMENT MARKING 67.000 38.000

GAL 0.000 0.00

80.00000 38.000 3,040.00

627-00005  
 

4710 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

4715 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 418.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

6330 ADDED ITEM (LUMP SUM)/ ADDED BY CO # 4 1.000 0.000

L S 1.000 163,000.00

163,000.00000 1.000 163,000.00

900-00014  
 

CAT 0201 $333,604.50 1,650,282.77CURRENT AMT 5,567,366.47 $$

CAT NO0286 ROADWAY 40TH AVENUE 

4720 CLEARING AND GRUBBING 4.000 0.000

ACRE 0.400 1,200.00

3,000.00000 0.400 1,200.00

201-00001  
 

4725 REMOVAL OF TREE 13.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

202-00010  
 

4730 REMOVAL OF CURB AND GUTTER 169.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-00203  
 

4735 REMOVAL OF CONCRETE PAVEMENT 1,458.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00210  
 

4740 REMOVAL OF ASPHALT MAT 19,674.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00220  
 

4745 REMOVAL OF PAVEMENT MARKING 7,585.000 0.000

SF  1,233.000 1,602.90

1.30000 1,233.000 1,602.90

202-00250  
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CAT NO0286 ROADWAY 40TH AVENUE 

4750 REMOVAL OF GROUND SIGN 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00810  
 

4755 REMOVAL OF FENCE 1,275.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01000  
 

4760 REMOVAL OF GUARDRAIL TYPE 3 1,200.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

202-01130  
 

4765 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,404.000 0.000

CY  0.000 0.00

8.70000 0.000 0.00

203-00060  
 

4770 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01100  
 

4775 BLADING 16.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

4780 BACKHOE 16.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

203-01510  
 

4785 DOZING (LANDSCAPING) 16.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

4790 COMBINATION LOADER 16.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

4795 POTHOLING 20.000 0.000

HOUR 2.000 404.00

202.00000 2.000 404.00

203-01597  
 

4800 LABORER 16.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

203-02330  
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CAT NO0286 ROADWAY 40TH AVENUE 

4805 MECHANICAL REINFORCEMENT OF SOIL 420.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

4810 TOPSOIL 3,230.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
 

4815 EROSION LOG (12 INCH) 60.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

208-00002  
 

4820 SILT FENCE 2,929.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
 

4825 CHECK DAM 1.000 0.000

EACH 0.000 0.00

760.00000 0.000 0.00

208-00040  
 

4830 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

208-00045  
 

4835 STORM DRAIN INLET PROTECTION 7.000 0.000

EACH 3.000 12.00

4.00000 3.000 12.00

208-00050  
 

4840 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 4,600.00

2,300.00000 2.000 4,600.00

208-00070  
 

4845 SEDIMENT REMOVAL AND DISPOSAL 50.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

4850 EROSION CONTROL SUPERVISOR 0.340 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

4855 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-00001  
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CAT NO0286 ROADWAY 40TH AVENUE 

4860 RESET FENCE 430.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

210-01000  
 

4865 RESET GATE 1.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

210-01011  
 

4870 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

210-04010  
 

4875 MODIFY MANHOLE 5.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-04015  
 

4880 MODIFY INLET 1.000 0.000

EACH 0.000 0.00

18,400.00000 0.000 0.00

210-04020  
 

4885 SEEDING (NATIVE) 12.000 0.000

ACRE 0.000 0.00

310.00000 0.000 0.00

212-00006  
 

4890 SOIL CONDITIONING 12.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

4895 MULCHING (WEED FREE) 12.000 0.000

ACRE 0.000 0.00

370.00000 0.000 0.00

213-00003  
 

4900 MULCH TACKIFIER 2,400.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

4905 SOIL BINDER 12.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

4910 DECIDUOUS TREE (5 GALLON CONTAINER) 6.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
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PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 ROADWAY 40TH AVENUE 

4915 EVERGREEN TREE (5 GALLON CONTAINER) 7.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

214-00450  
 

4920 SOIL RETENTION BLANKET (SPECIAL) 87.000 0.000

SY  0.000 0.00

5.25000 0.000 0.00

216-00030  
 

4925 SOIL RETENTION BLANKET (STRAW) 565.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
 

4930 HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020  
 

4935 AGGREGATE BASE COURSE (CLASS 6) 311.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
 

4940 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

103.00000 0.000 0.00

403-00720  
 

4945 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,319.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

4950 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,947.000 0.000

TON 0.000 0.00

57.00000 0.000 0.00

403-33841  
 

4955 CONCRETE PAVEMENT (9 INCH) 72.000 0.000

SY  0.000 0.00

88.00000 0.000 0.00

412-00900  
 

4960 GEOTEXTILE (EROSION CONTROL) (CLASS A) 891.000 166.000

SY  725.000 6,525.00

9.00000 891.000 8,019.00

420-00100  
 

4965 DRILLED CAISSON (36 INCH) 60.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 ROADWAY 40TH AVENUE 

4970 GROUTED RIPRAP 50.000 0.000

CY  0.000 0.00

140.00000 0.000 0.00

506-00030  
 

4975 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 144.000 0.000

LF  0.000 0.00

53.00000 0.000 0.00

603-01185  
 

4980 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 157.000 0.000

LF  0.000 0.00

52.00000 0.000 0.00

603-01245  
 

4985 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 255.000 0.000

LF  0.000 0.00

114.00000 0.000 0.00

603-01485  
 

4990 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 786.000 0.000

LF  0.000 0.00

195.00000 0.000 0.00

603-01605  
 

4995 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

10.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

603-02185  
 

5000 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05018  
 

5005 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

603-05024  
 

5010 60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

603-05060  
 

5015 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

603-05118  
 

5020 18 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

224.00000 0.000 0.00

603-30018  
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NO.
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CURRENT
QUANTITY/
UNITS
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QTY THIS PERIOD
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AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 ROADWAY 40TH AVENUE 

5025 18 INCH PLASTIC PIPE 900.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

603-50018  
 

5030 INLET TYPE C (10 FOOT) 3.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-00310  
 

5035 INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,400.00000 0.000 0.00

604-19210  
 

5040 OUTLET STRUCTURE 1.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-20000  
 

5045 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

604-26010  
 

5050 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000

EACH 0.000 0.00

7,100.00000 0.000 0.00

604-26015  
 

5055 MANHOLE SLAB BASE (15 FOOT) 2.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-30015  
 

5060 MANHOLE SLAB BASE (20 FOOT) 2.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

604-30020  
 

5065 GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

5070 GUARDRAIL TYPE 7 (STYLE CA) 310.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

5075 GUARDRAIL TYPE 7 (STYLE CD) 183.000 0.000

LF  0.000 0.00

49.00000 0.000 0.00

606-00730  
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 ROADWAY 40TH AVENUE 

5080 TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

5085 CONCRETE SIDEWALK (6 INCH) 499.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00006  
 

5090 CONCRETE CURB RAMP 52.000 0.000

SY  0.000 0.00

106.00000 0.000 0.00

608-00010  
 

5095 CONCRETE BIKEWAY (6 INCH) 495.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00026  
 

5100 CURB AND GUTTER TYPE 2 (SECTION II-B) 791.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

609-21020  
 

5105 2 INCH ELECTRICAL CONDUIT (PLASTIC) 570.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01200  
 

5110 3 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

5115 WIRING 0.250 0.000

L S 0.000 0.00

79,000.00000 0.000 0.00

613-10000  
 

5120 LIGHT STANDARD (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

613-50410  
 

5125 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

613-70250  
 

5130 SIGN PANEL (CLASS I) 25.750 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 ROADWAY 40TH AVENUE 

5135 SIGN PANEL (CLASS II) 67.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

5140 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 82.500 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

5145 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 8.000 0.000

EACH 0.000 0.00

222.00000 0.000 0.00

614-01588  
 

5150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70150  
 

5155 TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-70336  
 

5160 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-70560  
 

5165 PEDESTRIAN PUSH BUTTON 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

614-72860  
 

5170 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
 

5175 FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

614-79867  
 

5180 TRAFFIC SIGNAL-LIGHT POLE (1 MAST ARM) (INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

614-81301  
 

5185 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

614-86238  
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NO.
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UNIT PRICE
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CAT NO0286 ROADWAY 40TH AVENUE 

5190 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

615-00150  
 

5195 CONSTRUCTION SURVEYING 0.340 0.000

L S 0.000 0.00

300,000.00000 0.000 0.00

625-00000  
 

5200 MOBILIZATION 0.000 0.085

L S 0.085 141,100.00

1,660,000.00000 0.170 282,200.00

626-00000  
 

5205 PUBLIC INFORMATION SERVICES 0.340 0.000

L S 0.000 0.00

74,143.65000 0.000 0.00

626-01000  
 

5210 EPOXY PAVEMENT MARKING 164.000 0.000

GAL 12.000 960.00

80.00000 12.000 960.00

627-00005  
 

5215 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 70.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

5220 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 301.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

5225 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

5230 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

5235 F/A ADJUST ADESTA RELOCATE FO LINE 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 75

PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.
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CAT NO0286 ROADWAY 40TH AVENUE 

5240 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0286 $158,403.90 300,997.90CURRENT AMT 1,993,537.64 $$

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

1760 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

1765 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

1770 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00200  
 

1775 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

1780 SHORING (AREA 2) RAMP A - PIER 7 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

206-01782  
 

1785 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

1790 DRILLED CAISSON (36 INCH) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

1795 DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

207.00000 0.000 0.00

503-00048  
 

1800 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
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AMOUNT
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CUMULATIVE
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CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

1805 PROVIDE TEMPORARY SUPPORT 0.000 0.000

L S 0.000 0.00

650,000.00000 0.000 0.00

509-08100  
 

1810 BEARING DEVICE (TYPE III) 0.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

512-00103  
 

1815 BRIDGE DRAIN (SPECIAL) 0.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

513-00690  
 

1820 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

1825 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1830 BRIDGE EXPANSION DEVICE (0-6 INCH) 0.000 0.000

LF  0.000 0.00

830.00000 0.000 0.00

518-01006  
 

1835 BRIDGE EXPANSION DEVICE (0-12 INCH) 0.000 0.000

LF  0.000 0.00

1,600.00000 0.000 0.00

518-01012  
 

1840 CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

406.00000 0.000 0.00

601-03040  
 

1845 CONCRETE CLASS S40 0.000 0.000

CY  0.000 0.00

115.00000 0.000 0.00

601-05045  
 

1850 STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

1855 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
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CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

1860 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

1865 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

1870 FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000

LF  0.000 0.00

26.50000 0.000 0.00

607-53137  
 

1875 2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

613-00200  
 

1880 PRESTRESSING STEEL STRAND 0.000 0.000

MKFT 0.000 0.00

26.00000 0.000 0.00

618-00002  
 

1885 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 0.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

618-06032  
 

1890 PRECAST CONCRETE U GIRDER (U84)(CURVED) 0.000 0.000

LF  0.000 0.00

833.00000 0.000 0.00

618-10384  
 

1895 PRECAST CONCRETE U GIRDER  (U96)(CURVED) 0.000 0.000

LF  0.000 0.00

903.00000 0.000 0.00

618-10396  
 

5245 STRUCTURE EXCAVATION 1,192.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

5250 STRUCTURE BACKFILL (CLASS 1) 930.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5255 STRUCTURE BACKFILL (CLASS 2) 731.000 0.000

CY  0.000 0.00

10.50000 0.000 0.00

206-00200  
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CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

5260 MECHANICAL REINFORCEMENT OF SOIL 725.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5265 SHORING (AREA 2) RAMP A - PIER 7 1.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

206-01782  
 

5270 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,367.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5275 DRILLED CAISSON (36 INCH) 306.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

5280 DRILLED CAISSON (48 INCH) 1,776.000 0.000

LF  283.000 60,845.00

215.00000 283.000 60,845.00

503-00048  
 

5285 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 18.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5290 PROVIDE TEMPORARY SUPPORT 1.000 0.000

L S 0.000 0.00

650,000.00000 0.000 0.00

509-08100  
 

5295 BEARING DEVICE (TYPE III) 12.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

512-00103  
 

5300 BRIDGE DRAIN (SPECIAL) 9.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00

513-00690  
 

5305 WATERPROOFING (MEMBRANE) 8,500.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5310 CONCRETE SEALER 8,738.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
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CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

5315 BRIDGE EXPANSION DEVICE (0-6 INCH) 72.000 0.000

LF  0.000 0.00

900.00000 0.000 0.00

518-01006  
 

5320 BRIDGE EXPANSION DEVICE (0-12 INCH) 72.000 0.000

LF  0.000 0.00

1,600.00000 0.000 0.00

518-01012  
 

5325 CONCRETE CLASS D (BRIDGE) 4,195.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

5330 CONCRETE CLASS S40 533.000 0.000

CY  0.000 0.00

115.00000 0.000 0.00

601-05045  
 

5335 STRUCTURAL CONCRETE COATING 20,385.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5340 REINFORCING STEEL 134,700.000 0.000

LB  0.000 0.00

0.66000 0.000 0.00

602-00000  
 

5345 REINFORCING STEEL (EPOXY COATED) 790,420.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5350 BRIDGE RAIL TYPE 7 4,330.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

5355 FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,640.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

607-53137  
 

5360 2 INCH ELECTRICAL CONDUIT 9,500.000 0.000

LF  0.000 0.00

6.45000 0.000 0.00

613-00200  
 

5365 PRESTRESSING STEEL STRAND 29,490.000 0.000

MKFT 0.000 0.00

26.00000 0.000 0.00

618-00002  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

5370 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 20,240.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

618-06032  
 

5375 PRECAST CONCRETE U GIRDER (U84)(CURVED) 2,576.000 0.000

LF  0.000 0.00

836.00000 0.000 0.00

618-10384  
 

5380 PRECAST CONCRETE U GIRDER  (U96)(CURVED) 1,519.000 0.000

LF  0.000 0.00

930.00000 0.000 0.00

618-10396  
 

CAT 0300 $60,845.00 60,845.00CURRENT AMT 9,126,980.90 $$

CAT NO0301 WALL-E-16-AJ      WALL 1 WALL 1

1900 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

1905 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

1910 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

1915 SHORING (AREA 1) RETAINING WALL 1 0.000 0.000

L S 0.000 0.00

65,000.00000 0.000 0.00

206-01781  
 

1920 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

1925 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

1930 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
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PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL-E-16-AJ      WALL 1 WALL 1

1935 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

1940 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

1945 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

1950 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

1955 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5385 STRUCTURE EXCAVATION 280.000 0.000

CY  280.000 1,680.00

6.00000 280.000 1,680.00

206-00000  
 

5390 STRUCTURE BACKFILL (CLASS 1) 701.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5395 MECHANICAL REINFORCEMENT OF SOIL 361.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5400 SHORING (AREA 1) RETAINING WALL 1 1.000 0.000

L S 0.500 32,500.00

65,000.00000 0.500 32,500.00

206-01781  
 

5405 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 30.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5410 BLOCK FACING 1,274.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL-E-16-AJ      WALL 1 WALL 1

5415 WATERPROOFING (MEMBRANE) 187.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5420 CONCRETE CLASS B (WALL) 5.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

5425 CONCRETE CLASS D (WALL) 73.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5430 REINFORCING STEEL 71.000 0.000

LB  0.000 0.00

0.66000 0.000 0.00

602-00000  
 

5435 REINFORCING STEEL (EPOXY COATED) 10,950.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5440 BRIDGE RAIL TYPE 7 140.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0301 $34,180.00 34,180.00CURRENT AMT 138,348.36 $$

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

1960 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

1965 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

1970 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

1975 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

1980 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

1985 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

1990 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

1995 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2000 STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2005 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2010 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2015 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5445 STRUCTURE EXCAVATION 849.000 0.000

CY  115.000 690.00

6.00000 115.000 690.00

206-00000  
 

5450 STRUCTURE BACKFILL (CLASS 1) 6,267.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5455 MECHANICAL REINFORCEMENT OF SOIL 3,269.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

5460 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 72.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5465 BLOCK FACING 7,623.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

5470 WATERPROOFING (MEMBRANE) 447.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5475 CONCRETE CLASS B (WALL) 20.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

5480 CONCRETE CLASS D (WALL) 187.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5485 STRUCTURAL CONCRETE COATING 523.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5490 REINFORCING STEEL 151.000 0.000

LB  0.000 0.00

0.66000 0.000 0.00

602-00000  
 

5495 REINFORCING STEEL (EPOXY COATED) 28,640.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5500 BRIDGE RAIL TYPE 7 503.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0302 $690.00 690.00CURRENT AMT 344,052.56 $$

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

2020 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

2025 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2030 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2035 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2040 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2045 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2050 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2055 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2060 STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2065 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2070 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2075 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

5505 STRUCTURE EXCAVATION 1,041.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

5510 STRUCTURE BACKFILL (CLASS 1) 3,582.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5515 MECHANICAL REINFORCEMENT OF SOIL 760.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5520 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 35.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5525 BLOCK FACING 3,800.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

5530 WATERPROOFING (MEMBRANE) 214.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5535 CONCRETE CLASS B (WALL) 7.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

5540 CONCRETE CLASS D (WALL) 91.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5545 STRUCTURAL CONCRETE COATING 182.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5550 REINFORCING STEEL 28.000 0.000

LB  0.000 0.00

0.66000 0.000 0.00

602-00000  
 

5555 REINFORCING STEEL (EPOXY COATED) 13,960.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

5560 BRIDGE RAIL TYPE 7 175.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0303 $0.00 0.00CURRENT AMT 160,215.08 $$

CAT NO0304 WALL-E-16-AM    WALL 4 WALL 4

2080 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2085 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2090 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2095 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2100 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2110 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2115 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2120 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL-E-16-AM    WALL 4 WALL 4

2125 STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2130 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2135 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2140 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5565 STRUCTURE EXCAVATION 28.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

5570 STRUCTURE BACKFILL (CLASS 1) 1,037.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5575 MECHANICAL REINFORCEMENT OF SOIL 320.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5580 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 14.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5585 BLOCK FACING 1,084.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

5590 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 5.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5595 WATERPROOFING (MEMBRANE) 84.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
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PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL-E-16-AM    WALL 4 WALL 4

5600 CONCRETE CLASS B (WALL) 5.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

5605 CONCRETE CLASS D (WALL) 49.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5610 STRUCTURAL CONCRETE COATING 100.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5615 REINFORCING STEEL 30.000 0.000

LB  0.000 0.00

0.66000 0.000 0.00

602-00000  
 

5620 REINFORCING STEEL (EPOXY COATED) 7,430.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5625 BRIDGE RAIL TYPE 7 95.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0304 $0.00 0.00CURRENT AMT 61,272.90 $$

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

2145 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2150 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2155 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2160 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

2165 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2170 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2175 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2180 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2185 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2190 STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2195 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2200 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2205 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5630 STRUCTURE EXCAVATION 657.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

5635 STRUCTURE BACKFILL (CLASS 1) 4,108.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

5640 MECHANICAL REINFORCEMENT OF SOIL 2,135.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5645 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 54.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5650 BLOCK FACING 5,419.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

5655 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5660 WATERPROOFING (MEMBRANE) 333.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5665 CONCRETE CLASS B (WALL) 16.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

5670 CONCRETE CLASS D (WALL) 146.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5675 STRUCTURAL CONCRETE COATING 390.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5680 REINFORCING STEEL 30.000 0.000

LB  0.000 0.00

0.66000 0.000 0.00

602-00000  
 

5685 REINFORCING STEEL (EPOXY COATED) 22,509.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

5690 BRIDGE RAIL TYPE 7 375.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0305 $0.00 0.00CURRENT AMT 248,192.23 $$

CAT NO0306 WALL-E-16-AO      WALL 6 WALL 6

2210 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2215 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2220 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2225 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2230 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

2235 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2240 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2245 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2250 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-E-16-AO      WALL 6 WALL 6

2255 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5695 STRUCTURE EXCAVATION 1,404.000 1,404.000

CY  0.000 0.00

6.00000 1,404.000 8,424.00

206-00000  
 

5700 STRUCTURE BACKFILL (CLASS 1) 3,009.000 0.000

CY  3,009.000 39,117.00

13.00000 3,009.000 39,117.00

206-00100  
 

5705 MECHANICAL REINFORCEMENT OF SOIL 1,532.000 0.000

CY  1,532.000 26,044.00

17.00000 1,532.000 26,044.00

206-00360  
 

5710 BLOCK FACING 4,016.000 0.000

SF  4,016.000 42,168.00

10.50000 4,016.000 42,168.00

504-04410  
 

5715 CONCRETE SEALER 591.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

5720 CONCRETE CLASS B (WALL) 15.000 0.000

CY  15.000 6,000.00

400.00000 15.000 6,000.00

601-01050  
 

5725 CONCRETE CLASS D (WALL) 170.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5730 REINFORCING STEEL 220.000 0.000

LB  220.000 145.20

0.66000 220.000 145.20

602-00000  
 

5735 REINFORCING STEEL (EPOXY COATED) 25,810.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-E-16-AO      WALL 6 WALL 6

5740 BRIDGE RAIL TYPE 7 393.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0306 $113,474.20 121,898.20CURRENT AMT 214,197.90 $$

CAT NO0307 WALL-E-16-AP    WALL 7 WALL 7

2260 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2265 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2270 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2275 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2280 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2285 PEDESTRIAN RAILING (STEEL) 0.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

514-00200  
 

2290 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2295 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

5745 STRUCTURE EXCAVATION 5,557.000 5,557.000

CY  0.000 0.00

6.00000 5,557.000 33,342.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 WALL-E-16-AP    WALL 7 WALL 7

5750 STRUCTURE BACKFILL (CLASS 1) 17,526.000 2,746.000

CY  0.000 0.00

13.00000 2,746.000 35,698.00

206-00100  
 

5755 MECHANICAL REINFORCEMENT OF SOIL 8,094.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5760 BLOCK FACING 13,569.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

5765 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 33.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5770 PEDESTRIAN RAILING (STEEL) 800.000 0.000

LF  0.000 0.00

38.00000 0.000 0.00

514-00200  
 

5775 CONCRETE CLASS B (WALL) 30.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

5780 REINFORCING STEEL 440.000 0.000

LB  0.000 0.00

0.66000 0.000 0.00

602-00000  
 

CAT 0307 $0.00 69,040.00CURRENT AMT 594,502.90 $$

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

2300 REMOVAL OF BRIDGE RAILING 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-00425  
 

2305 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000

CY  0.000 0.00

84.00000 0.000 0.00

202-00502  
 

2310 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

2315 STRUCTURE BACKFILL (SPECIAL) 0.000 0.000

CY  0.000 0.00

210.00000 0.000 0.00

206-00050  
 

2320 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2325 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2330 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2335 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000

LF  0.000 0.00

113.00000 0.000 0.00

518-01004  
 

2340 CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

406.00000 0.000 0.00

601-03040  
 

2345 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2350 TRANSITION TYPE 3G (SPECIAL) 0.000 0.000

EACH 0.000 0.00

920.00000 0.000 0.00

606-01371  
 

2355 BRIDGE RAIL TYPE 10R 0.000 0.000

LF  0.000 0.00

132.00000 0.000 0.00

606-11010  
 

5785 REMOVAL OF BRIDGE RAILING 697.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-00425  
 

5790 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 54.000 0.000

CY  0.000 0.00

90.00000 0.000 0.00

202-00502  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

5795 STRUCTURE EXCAVATION 26.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

5800 STRUCTURE BACKFILL (SPECIAL) 8.000 0.000

CY  0.000 0.00

210.00000 0.000 0.00

206-00050  
 

5805 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 30.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5810 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5815 WATERPROOFING (MEMBRANE) 130.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5820 BRIDGE EXPANSION DEVICE (0-4 INCH) 60.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01004  
 

5825 CONCRETE CLASS D (BRIDGE) 70.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

5830 REINFORCING STEEL (EPOXY COATED) 11,158.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5835 TRANSITION TYPE 3G (SPECIAL) 2.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

606-01371  
 

5840 BRIDGE RAIL TYPE 10R 717.000 0.000

LF  0.000 0.00

145.00000 0.000 0.00

606-11010  
 

CAT 0310 $0.00 0.00CURRENT AMT 183,080.66 $$
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

2360 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000

L S 0.000 0.00

16,000.00000 0.000 0.00

202-00495  
 

2365 SANDBLASTING REINFORCING STEEL 0.000 0.000

SY  0.000 0.00

104.00000 0.000 0.00

202-05100  
 

2370 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2375 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2380 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00200  
 

2385 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2390 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2395 DRILLED CAISSON (24 INCH) 0.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

503-00024  
 

2400 DRILLED CAISSON (42 INCH) 0.000 0.000

LF  0.000 0.00

182.00000 0.000 0.00

503-00042  
 

2405 RIPRAP (18 INCH) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00218  
 

2410 STRUCTURAL STEEL (GALVANIZED) 0.000 0.000

LB  0.000 0.00

5.00000 0.000 0.00

509-00001  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

2415 BEARING DEVICE (TYPE I) 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

512-00101  
 

2420 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2425 BRIDGE COMPRESSION JOINT SEALER 0.000 0.000

LF  0.000 0.00

64.00000 0.000 0.00

518-00000  
 

2430 CONCRETE CLASS B (BRIDGE) 0.000 0.000

CY  0.000 0.00

952.00000 0.000 0.00

601-01040  
 

2435 CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

406.00000 0.000 0.00

601-03040  
 

2440 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2445 BRIDGE RAIL TYPE 10M 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

2450 PRESTRESSED CONCRETE I (BT54) 0.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

618-00154  
 

5845 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

16,000.00000 1.000 16,000.00

202-00495  
 

5850 SANDBLASTING REINFORCING STEEL 54.000 0.000

SY  2.000 220.00

110.00000 2.000 220.00

202-05100  
 

5855 STRUCTURE EXCAVATION 5,006.000 4,963.000

CY  43.000 258.00

6.00000 5,006.000 30,036.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

5860 STRUCTURE BACKFILL (CLASS 1) 468.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5865 STRUCTURE BACKFILL (CLASS 2) 28.000 0.000

CY  0.000 0.00

10.50000 0.000 0.00

206-00200  
 

5870 MECHANICAL REINFORCEMENT OF SOIL 468.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5875 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 286.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5880 DRILLED CAISSON (24 INCH) 232.000 46.050

LF  184.950 14,241.15

77.00000 231.000 17,787.00

503-00024  
 

5885 DRILLED CAISSON (42 INCH) 66.000 0.000

LF  66.000 12,540.00

190.00000 66.000 12,540.00

503-00042  
 

5890 RIPRAP (18 INCH) 402.000 0.000

CY  402.000 20,502.00

51.00000 402.000 20,502.00

506-00218  
 

5895 STRUCTURAL STEEL (GALVANIZED) 574.000 0.000

LB  574.000 2,870.00

5.00000 574.000 2,870.00

509-00001  
 

5900 BEARING DEVICE (TYPE I) 14.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

512-00101  
 

5905 WATERPROOFING (MEMBRANE) 805.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5910 BRIDGE COMPRESSION JOINT SEALER 69.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

518-00000  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

5915 CONCRETE CLASS B (BRIDGE) 86.000 0.000

CY  69.320 69,320.00

1,000.00000 69.320 69,320.00

601-01040  
 

5920 CONCRETE CLASS D (BRIDGE) 249.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

5925 REINFORCING STEEL (EPOXY COATED) 74,595.000 0.000

LB  6,347.000 4,887.19

0.77000 6,347.000 4,887.19

602-00020  
 

5930 BRIDGE RAIL TYPE 10M 230.000 0.000

LF  0.000 0.00

145.00000 0.000 0.00

606-11030  
 

5935 PRESTRESSED CONCRETE I (BT54) 632.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

618-00154  
 

CAT 0311 $124,838.34 174,162.19CURRENT AMT 576,824.15 $$

CAT NO0386 E-16-XA 40TH AVE UNDERPASS 

5940 REMOVAL OF WALL 1.000 0.000

L S 0.000 0.00

5,600.00000 0.000 0.00

202-00165  
 

5945 STRUCTURE EXCAVATION 2,462.000 0.000

CY  150.000 900.00

6.00000 150.000 900.00

206-00000  
 

5950 STRUCTURE BACKFILL (CLASS 1) 522.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5955 SHORING (AREA 5) 40TH UNDERPASS USED BETWEEN CONST 
PHASES

1.000 0.000

L S 1.000 30,000.00

30,000.00000 1.000 30,000.00

206-01785  
 

5960 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 469.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0386 E-16-XA 40TH AVE UNDERPASS 

5965 DRILLED CAISSON (42 INCH) 3,960.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

503-00042  
 

5970 STRUCTURAL STEEL (GALVANIZED) 675.000 0.000

LB  0.000 0.00

5.00000 0.000 0.00

509-00001  
 

5975 WATERPROOFING (MEMBRANE) 2,270.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5980 CONCRETE CLASS D (BRIDGE) 1,252.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

5985 STRUCTURAL CONCRETE COATING 1,291.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5990 REINFORCING STEEL (EPOXY COATED) 185,950.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5995 6 INCH PERFORATED PIPE UNDERDRAIN 368.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

605-00060  
 

6000 GEOCOMPOSITE DRAIN 119.000 0.000

SY  0.000 0.00

46.00000 0.000 0.00

605-83000  
 

6005 SUBSURFACE DRAIN OUTLET 119.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

605-84000  
 

6010 BRIDGE RAIL TYPE 7 227.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

6015 FENCE CHAIN LINK (SPECIAL) (36 INCH) 227.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

607-53137  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0386 E-16-XA 40TH AVE UNDERPASS 

6020 1 INCH ELECTRICAL CONDUIT 370.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-00100  
 

6025 WIRING 0.250 0.000

L S 0.000 0.00

79,000.00000 0.000 0.00

613-10000  
 

6030 LUMINAIRE METAL HALIDE (WALL TYPE) (150 WATT) 12.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

613-76150  
 

6035 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 12,273.000 0.000

SF  0.000 0.00

38.00000 0.000 0.00

618-01992  
 

CAT 0386 $30,900.00 30,900.00CURRENT AMT 2,065,927.70 $$

CAT NO0387 WALL-E-16-BE 

6040 STRUCTURE EXCAVATION 367.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

6045 STRUCTURE BACKFILL (CLASS 1) 209.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

6050 MECHANICAL REINFORCEMENT OF SOIL 209.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

6055 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 9.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6060 BLOCK FACING 1,477.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

6065 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,519.000 0.000

SF  0.000 0.00

31.50000 0.000 0.00

504-06130  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0387 WALL-E-16-BE 

6070 WATERPROOFING (MEMBRANE) 57.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

6075 CONCRETE CLASS B (WALL) 4.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

6080 CONCRETE CLASS D (WALL) 24.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

6085 STRUCTURAL CONCRETE COATING 65.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6090 REINFORCING STEEL (EPOXY COATED) 3,660.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

6095 BRIDGE RAIL TYPE 7 64.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0387 $0.00 0.00CURRENT AMT 87,961.20 $$

CAT NO0388 WALL E-16-BF 

6100 STRUCTURE EXCAVATION 1,810.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

6105 STRUCTURE BACKFILL (CLASS 1) 1,214.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

6110 MECHANICAL REINFORCEMENT OF SOIL 1,038.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

6115 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 104.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0388 WALL E-16-BF 

6120 BLOCK FACING 6,789.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

6125 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 6,633.000 0.000

SF  0.000 0.00

31.50000 0.000 0.00

504-06130  
 

6130 WATERPROOFING (MEMBRANE) 635.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

6135 CONCRETE CLASS B (WALL) 28.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

6140 CONCRETE CLASS D (WALL) 4.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

6145 STRUCTURAL CONCRETE COATING 722.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6150 REINFORCING STEEL (EPOXY COATED) 40,060.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

6155 BRIDGE RAIL TYPE 7 715.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0388 $0.00 0.00CURRENT AMT 418,430.60 $$

CAT NO0389 WALL E-16-BG WALL 1W

6160 STRUCTURE EXCAVATION 606.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

6165 STRUCTURE BACKFILL (CLASS 1) 492.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
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PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0389 WALL E-16-BG WALL 1W

6170 MECHANICAL REINFORCEMENT OF SOIL 492.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

6175 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 5.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6180 BLOCK FACING 565.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

6185 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,422.000 0.000

SF  0.000 0.00

31.50000 0.000 0.00

504-06130  
 

6190 WATERPROOFING (MEMBRANE) 31.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

6195 CONCRETE CLASS B (WALL) 3.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

6200 CONCRETE CLASS D (WALL) 14.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

6205 STRUCTURAL CONCRETE COATING 36.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6210 REINFORCING STEEL (EPOXY COATED) 2,030.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

6215 BRIDGE RAIL TYPE 7 35.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0389 $0.00 0.00CURRENT AMT 78,559.80 $$
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PCN: 15179B-BID   ESTIMATE RUN 06/12/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0390 WALL E-16-BH 

6220 STRUCTURE EXCAVATION 394.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

6225 STRUCTURE BACKFILL (CLASS 1) 306.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

6230 MECHANICAL REINFORCEMENT OF SOIL 306.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

6235 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 3.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6240 BLOCK FACING 385.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

6245 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 912.000 0.000

SF  0.000 0.00

31.50000 0.000 0.00

504-06130  
 

6250 WATERPROOFING (MEMBRANE) 20.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

6255 CONCRETE CLASS B (WALL) 2.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

6260 CONCRETE CLASS D (WALL) 9.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

6265 STRUCTURAL CONCRETE COATING 23.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6270 REINFORCING STEEL (EPOXY COATED) 1,335.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0390 WALL E-16-BH 

6275 BRIDGE RAIL TYPE 7 23.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0390 $0.00 0.00CURRENT AMT 50,440.05 $$

CAT NO0391 LANDSCAPE   WALLS 

6280 STRUCTURE EXCAVATION 2,766.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

6285 STRUCTURE BACKFILL (CLASS 1) 2,372.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

6290 MECHANICAL REINFORCEMENT OF SOIL 1,318.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

6295 BLOCK FACING 2,297.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

6300 CONCRETE CLASS B (WALL) 4.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

6305 STRUCTURAL CONCRETE COATING 44.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6310 REINFORCING STEEL (EPOXY COATED) 180.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

CAT 0391 $0.00 0.00CURRENT AMT 95,879.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

2455 FIELD OFFICE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

93,000.00000 0.000 0.00

620-00005  
 

2460 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

27,868.06000 0.000 0.00

620-00012  
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PROJECT: IM 0703-291                   ESTIMATE NO: 0005 17:02:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

2465 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

620-00020  
 

6315 FIELD OFFICE (SPECIAL) 1.000 0.700

EACH 0.000 0.00

93,000.00000 0.700 65,100.00

620-00005  
 

6320 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.000 0.00

28,000.00000 0.500 14,000.00

620-00012  
 

6325 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 82,100.00CURRENT AMT 127,000.00 $$

PROJECT TOTAL 1,171,094.94 $ 3,487,096.97CURRENT AMT 33,751,318.31 $$


